Bruhat Bangalore Mahanagara Palike

Office of the Executive Engineer, Project Division, Dasarahalli Zone, MEI layout Hesarghatta main road Bangalore - 560073

No. BBMP/DZ/EE(PD)/MOD-WO/PR/215/2022-23 Date: 28/03/2023

To,

Sri. D.G Jagadeesh
#395, 4th main, 9th Block
Nagarabhavi,
Banglore-560072

Modified Work Order

Name of Work:	"Modified Estimate For Development of parks in Paschim County and L M enclave in Dasarahalli Zone."	
Est Cost:	60.00 Lakhs	Indent : 48405
Job Code:	012-20-000107	P-3588
Previous Work Order No:	BBMP/DZ/EE(PD)/Wo/PR/08/2022-23 Dt:15.02.2023	
Modified Technical Sanction:	CE/DZ /TS/44/ 22-23, Dt:20.03.2023	
Modified Estimate Approval Dt:	20.03.2023	
Tender Notification No& Date:	BBMP/ EE/DZ/PD/Tend / 04-/21-22, Dt:01.02.2022	
Modified Agreement No & Date	EE/ PD / DZ /MOD-AG/215/22-23, Dated:- 28/3/23	

****

Persuant to your signing the Contract Modified Agreement in Connection of the above work for the modified Contract Price of ***Rs. 50,32,288.84/-(Excluding 18% GST) (Rupees Fifty Lakhs Thirty two Thousand & Two Hundred Eighty Eight & Eighty four Paisa Only)*** and the previous contract price is ***Rs. 50,32,826.80/-(Excluding 18% GST) (Rupees Fifty Lakhs Thirty two Thousand & Eight Hundred Twenty Six & Eighty Paisa Only)*** Mentioned I Previous work Order.

The Assistant Executive Engineer, Project division is instructed to take up the above work and same as per stipulated period mentioned in the original agreement.

A copy of accepted Work slip and EIRL here with enclosed for your reference.

Yours faithfully,

Executive Engineer,
Project Division, Dasarahalli Zone

Copy to:-

1) Copy submitted to Chief Engineer (Dasarahalli Zone) for kind information.
2) Copy submitted to Assistant controller (Finance) for kind information.
3) A.E.E Project Division, Dasarahalli Zone, to execute the work.
4) Office copy.

Scanned with CamScanner